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Non-federal Participation Flowchart                                                                                                        Office of Program Delivery
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Notes

1. PTIP is not required.
2. No LAP certification is required.
3. Local PDP certification required if on-system. Pre-qualified consultants   
    must be used.
4. PM to take local let authorization form, PFA and template schedule to  
    meeting.
5. Preliminary Bridge Layouts (and bridge hydraulic studies required for   
    stream crossing)
6. Environmental

   -The local government will provide written certification letter that  
     all state and federal laws were followed throughout the  
     environmental  process (GDOT will provide a template)
    -Special Studies-complete studies for locals files. No formal    
     document. Locals must certify that they followed the environmental  
     process. If over $100 million GEPA document required. GA Code 12- 

    16-9)

7. Constructability Review (recommended only)
    -The local government will provide 2 half-size sets of plans to GDOT PM no less than 2  
      weeks prior to the review. GDOT will provide comments
    -The local government will provide GDOT PM with responses
 8.  Field Plan Review (FPR)

      -PFPR(recommended only if ROW is involved)
      -Engineering Services conduct the FPR 
      -Follow FPR checklist 
      -The local government will provide GDOT PM with responses to GDOT comments.        
        PM reviews responses and forwards to Engineering Services for acceptance.
      -GDOT Bridge Office to review final bridge and wall plans
 9.  No Utility certification needed
      ROW certification required
      ENV Letter of certification required
10. Plans, Specifications, and Estimates (PS&E) Package

      Cost estimates (shall include GDOT pay items and corresponding item numbers)
      GDOT specifications shall be utilized
      Electronic copy of the  PS&E Package and certifications to GDOT PM
      CST funds authorized after PS&E packet submitted including any required certifications.
      Upon PS&E receipt, GDOT PM will grant notice to proceed to advertise to the local government, standard construction agreement and local let process. 
11. All Non- federal participation construction must adhere to GA Code 23 title 32-2-69A required for low   
      bidding requirements.

List of Acronyms
PE – Preliminary Engineering
PFA – Project Framework Agreement
LAP – Local Administered Project
PTIP – Project Team Initiation Process
ROW – Right of Way
PDP – Plan Development Process
PFPR – Preliminary Field Plan Review
FFPR – Final Field Plan Review
PS&E – Plans, Specifications and Estimate
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Fund Code Examples
- HB 170
- 4xxxx (i.e. 40304, 40450, etc)
- BBOND


